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10/20/08 Statement of Ongoing Contracts as of 11/04/08

09District

09-INY-395-8.5/11.8

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-5709-/0

09-MNO-167-1.8/0

09-MNO-395-69.9/84.4

Fed Aid

HA22

HE13

HE13

HA12

HA42

HM1

Pgm Code

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.8 KM SOUTH OF SOUTH JUNCTION LITTLE

LAKE ROAD TO 1.9 KM SOUTHOF CINDER

ROAD

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY IN INDEPENDENCE AT THE

INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

IN MONO COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE SOUTH OF CEMETERY  ROAD

TO 5 MILES NORTH OF NORTH BRANCH

BUCKEYE CREEK BRIDGE

Description 

ROADWAY REHABILITATION

WIDEN TO FOUR-LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

REMODEL BUILDINGS

INSTALL DRAINAGE CULVERT PIPE LINER

RUBBERIZED HOT MIX ASPHALT PAVING

Type Of Work

MAVERICK ASPHALT INC

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

STEVENS CONSTRUCTION INC

ODYSSEY LANDSCAPING COMPANY

SIERRA NEVADA CONSTRUCTION

Contractor

BAKERSFIELD CA 93389

BAKERSFIELD, CA 93388-5127

RIVERSIDE CA 92509

LANCASTER CA 93534

STOCKTON, CA  95209

SPARKS, NV  89435

(661)410-1134

 

 

 

 

 

KURT WEIERMAN

CHRIS TALBOT

CHRIS TALBOT

ANDREW BRANDT

DANIEL DEYO

Resident
Engineer

 

(760)872-0781

(760)938-2572

(760)938-2572

(760)937-8947

(760)872-0794

 $6,254,801

 $39,347,680

 $28,637,168

 $627,576

 $229,130

 $3,282,944

Bid + CCOs

 $0

 $303,327

 $16,134,609

 $485,622

 $0

 $3,274,118

Comp To  date

 $0

 $258,317

 $1,967,924

 $98,739

 $0

 $0

This Month

09/10/08

06/16/08

08/23/07

06/24/08

06/18/08

06/12/08

Awarded

10/08/08

07/09/08

09/18/07

07/10/08

07/09/08

07/23/08

Approved

10/20/08

04/02/09

11/21/08

11/12/08

10/06/08

Est Comp

 0%

 8%

 65%

 72%

 0%

 100%

%Time

 0%

 1%

 56%

 78%

 0%

 100%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

09-316604

09-2144U4

09-214614

09-317204

09-295204

09-338004

Contract 

ACNH-P395-(218)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

WPCP

WPCP

P O BOX 13490

PO BOX 5127

1995 AGUA MANSA ROAD

530 WEST AVENUE L

800 W. EIGHT MILE ROAD

PO BOX 50760

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

10/06/08

Location
Storm Water
Plan
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09District

 $3,445,463 $22,779,380 $81,555,648

09-MON-203-/8.7

Fed Aid

HM1

Pgm Code

IN MONO COUNTY IN AND NEAR MAMMOTH

LAKES AT VARIOUS LOCATIONS FROM

MADERA COUNTY LINE TO 0.1 MILE EAST

OF ROUTE 203/395 SEPARATIO

Description 

RESURFACE ROADWAY

Type Of Work

SIERRA NEVADA CONSTRUCTION

Contractor

SPARKS, NV  89435

 

DANIEL DEYO

Resident
Engineer

(760)872-0794

 $3,176,348

Bid + CCOs

 $2,581,705

Comp To  date

 $1,120,483

This Month

04/16/08

Awarded

07/02/08

Approved

10/30/08

Est Comp

 78%

%Time

 82%

% Work 

 

Message

09-332604

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

PO BOX 50760 500 SOUTH MAIN STREET

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-2144U4

09-214614

09-316604

09-317204

09-295204

09-338004

09-332604

Contract

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-8.5/11.8

09-INY-5709-/0

09-MNO-167-1.8/0

09-MNO-395-69.9/84.4

09-MON-203-/8.7

Cnty Rt Pm

1

1

1

1

1

1

2

Page
Statement of Ongoing Contracts - Index

09

District

 $3,282,944

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $81,555,648  $22,779,380

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $6,254,801

 $75,300,846

 Bid + CCO

 $0

 $22,779,380

 Work Comp

District Total:

Work completed this Period:  $3,282,944

-F-

-SH-


	09

